

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

PMGSY- 5% PMGSY Programme - Nizamabad District - "Road from Chandrayanpally to Triyambakpet via Gollyanaik Thanda and Somyanaik Thanda of Nizamabad District" - Revised Administrative Sanction along with Price escalation - Accorded - Orders- Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No. 1271

Dated:08-08-2011.
Read the following:-

- 1) G.O.Rt.No.1317, PR&RD. (progs.II) Department,
Dated. 27-8-2008.
- 2) From the ENC(PR), PMGSY, Hyd. Lr.No.W5/DEE II/
5% PMGSY/Chandrayanpally/NZB/2010, Dt.12.01.11 &
12-5-2011.

<<>>

ORDER:

In the reference first read above, Orders were issued according Administrative Sanction for an amount of Rs.120.82 lakh in respect of the work "Road from Chandrayanpally to Triyambakpet via Gollyanaik Thanda and Somyanaik Thanda of Nizamabad District" under 5% PMGSY Programme.

2. In the reference 2nd read above, the Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad has requested the Government to accord Revised Administrative Sanction for an amount of Rs.123.277 lakh as against the Original Administrative Sanction of Rs. 120.82 lakh in respect of the work "Road from Chandrayanpally to Triyambakpet via Gollyanaik Thanda and Somyanaik Thanda of Nizamabad District" due to price escalation under 5% PMGSY Programme.

3. Government after careful examination of the proposal, hereby accord Modified Revised Administrative Sanction for an amount of Rs.123.277 lakh (Rupees One crore twenty three lakh twenty seven thousand and seven hundred only) including GOI share of Rs.120,81,981/- and State share of Rs.2,45,748/- (Rupees Two lakh forty five thousand seven hundred and forty eight only) as against the Original Administration Sanction Rs.120.82 lakhs (Rupees One crore twenty lakh and eighty two thousand only) in respect of the Road from Chandrayanpally to Triyambakpet via Gollyanaik Thanda and Somyanaik Thanda of Nizamabad District due to price escalation has to be born by the State Government under 5% PMGSY Programme. The amount chargeable is as follows.

OAS cost of above work : Rs . 120.82 lakh

Now RAS required as follows:

a) Amount chargeable from PMGSY Ph.VII : Rs.120,81,981/-

b) Amount chargeable from State Govt.

Share towards less tender premium and
price escalation : Rs. 2,45,748/-
(4,64,566- 2,18,818)

Total Modified RAS required (a+b) : Rs. 123.277 lakh

p.t.o.

::2::

4. The ENC (PR), PMGSY, Hyderabad is requested to check the price escalation calculations to arrive at the actual price escalation amount and take necessary action accordingly.

5. This order issues with the Concurrence of the Finance Department vide their U.O.No.17245/371/11/Expr.PR&RD, dated 19.07.2011.

6. A copy of this order is available on the internet and can be accessed at www.ap.gov.in/goir .

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr. RAJIV SHARMA
PRINCIPAL SECRETARY TO GOVERNMENT

To

The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad

The Superintending Engineer, PR, Nizamabad District

The District Treasury Officer, Nizamabad District

The Accountant General, Andhra Pradesh, Hyderabad.

Copy to:

The P.S to Minister (Panchayat Raj &RWS)

The Finance (Expr. PR&RD) Department.

Sc/Sf.

//FORWARDED::BY ORDER//

SECTION OFFICER